
PL 106-393 
TRACKING TITLE II PROJECTS 

 

 
REPORT DATE:  12/31/02           3/21/03  6/30/03 X 9/30/03       X/X/03 

 
PROJECT NUMBER AND NAME: WA-WAW03-206  Salt Creek Summit Multipurpose Building   
 
PROJECT MANAGER: Rob Gump/Jeff Stein  
 
REPORT CODE: 2  

  
DIGITAL PHOTO:  Beginning of Project          X Middle of Project  End of Project 
 
 
 
STATUS EXPLANATION:  
Beaudette Forest Lab, partner, has completed the rough draft of the design and construction 
plans for this facility.  USFS engineering is continuing their review of these plans for final 
approval.  To date, an additional $120,000 has been approved via grants with another $25,000 
pending.  An MOU has been developed between the three major partners and is under review 
by the partners in the MOU.  A project timeline has been developed. 
 To date, only minimal salary costs have been spent from the Title II allocation. 
 
 
  
                                                                                                                                                 
 
 
 
LOCAL CONTRACTORS:   
                                      
CODES:  

1 Project will not be completed. 

2 Project delayed and could be completed by extending completion date 
to:_2004_______ 

3 Project on track for completion by ___________ as submitted. 

4 Project completion date: _______ Project Summary including costs and partners. 
FS CONTRIBUTION TITLE II 

CONTRIBUTION 
OTHER 
CONTRIBUTIONS 

TOTAL FOR 
PROJECT 

$ $ 60,000 $128,000 confirmed 
$25,000 pending 

$213,000 

 

 YES   NO 


